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November 17, 2002

Mr. David Lazarides

Director of Processing and Information
Hllinois Commerce Commission
Transportation Division

527 East Capitol Avenue

Springfield, IL 62701

Re: ICC Docket No. T03-0026
First Progress Report

Dear Sir:

The following is a brief summary of significant events throughout the progress of the
Scarbrough Road Extension project located just north of Grandview, lliinois.

1. The Commission entered the Order on the above-entitled matter on April 23,
2003.

2. The lllinois Department of Transportation approved the plans for the proposed
improvement on May 16, 2003.

3. Sangamon County began right-of-way acquisition for the proposed project on
July 7, 2003. Right-of-way acquisition was completed on October 14, 2003.

4. Bids were opened and read in the Office of the County Engineer on October 31,
2003 at 9:00 A.M. Three bids were received; P.H. Broughton & Sons bid
$44,958.64, lllinois Valley Paving bid $49,369.00 and Sangamon Construction
Co. bid $49,815.55. The original Engineer's Estimate was $30,317.50. The
estimate was revised after reviewing the bids and adjusted to $40,772.00 due to
the small quantities on the project. The County Engineer asked the bidders if
bids would be lower if rejected and bid in the Spring. The bidders indicated that
the prices would probably be about the same. Based upon the above
information, Terry Fountain, Field Engineer, District 6, Bureau of Local Roads
and Streets indicated IDOT would not have any problems with Sangamon County
awarding the contract to P.H. Broughton & Sons for $44,958.64. The County
Board of Sangamon County authorized the Road and Bridge Committee of the
County Board to award the contract so construction could begin as soon as
possible. The Road and Bridge Committee met a noon on Octol§ BE
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awarded the contract to P.H. Broughton & Sons to extend Scarbrough Road into
the area known as the Starnes Addition.

5. Sangamon County will need to request additional funding from the lliinois
Commerce Commission because the amount budgeted for construction of this
project was $33,250.25. All of the other costs listed in the budget are very close
to the original estimates with the exception of Right-of-way Acquisition. Fence
damages were not included and the additional cost was $3,480.

6. We will also have to request an extension of time due to the award of the
contract not being made untii October 31, 2003.

If there should be any questions or comments regarding this progress report, please feel
free to give me a call.

Sincerely,

PHILIP L. KOEBERLEIN, P.E.
County Engineer

cc:/B/ob Berry, |.C.C. Staff
Christine M. Reed, P.E., District Engineer, IDOT District 6



